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Meeting date Action Outcome Further Action / Notes Date reported 
to Committee 

1 07.07.22 

Minute 37b 

 
 
 

 

Christmas Lights 

A task & finish group consisting of all 

C&E Committee members plus the 
Mayor was established on 7 July to 
investigate and recommend to C&E a 

comprehensive and costed plan for 
Christmas 2023. 

It was agreed that the Christmas 
Lights Task & Finish Group would 
commence its work straight away 

and as part of this process would 
make contact with relevant 

stakeholders (minute 166, 12/04/22 
refers).  It was intended that the 
Group would produce a costed plan 

and that any financial implications 
would be considered in October as 

part of the C&E 23/24 budget 
request.  

The Task & Finish Group has 
not met. 

 
There has been no contact with 
stakeholders. 

 
A costed plan has not been 

produced. 
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