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Neston

Town Council

Civic Pride Project and Next Steps CE12/127

Metalwork Painting
Painting of railing, bin and fingerpost signs all completed.
Woodwork Restoration

This has been delayed due to the weather and is scheduled to begin w/c 18 May. A
new lock has been fitted to the old post office door in anticipation of the work and new
matching brass letterboxes will be fitted to both doors once the work is finished. New
window locks will also be sourced.

Signwriting

The new “Town Hall” signs have not yet been received. This is being followed up with
the supplier.

Window Boxes

There had been some discussion originally about the possibility of providing the
opportunity to further enhance the front of the Town Hall by the addition of black
metal window box holders for planting displays.

Officers have been investigating options and the committee might wish to consider
having installing two of these on alternate windows in the first instance, with a further
three being added at a future date if they prove to be effective and popular with
residents. The cost would be met from account code 4217 (NTC Community Space
Initiatives).

Next Steps

Underpinning C&E’s 25/26 civic pride project was the fundamental principle that civic
buildings symbolise civic pride and are focal points for the community. The C&E
Committee might wish to progress further with this principle in 26/27 by undertaking
another NTC community space initiative project with the aim of revitalising and
energising some parts of the internal area of the town hall to allow for multiple
community-focused uses.

It is important that civic buildings remain functional, relevant and adaptable and,
given how much positive feedback was received about the front area of the building
being in use during the Christmas tree festival, members might wish to consider
asking officers to investigate some possible improvement options for discussion at a



future C&E meeting. As with the 25/26 project, officers would work closely with the
M&TH Committee chair prior to presenting options to the C&E Committee.

Audrey Duncan
Community & Environment Manager

Page 2 of 2



