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CONTRACT FOR THE PROVISION AND
MAINTENANCE OF FLORAL
ARRANGMENTS

PROPOSED PROCESS AND TIMESCALE

Meeting (No) Community & Environment (2)
Date 11 August 2026

Ref No

CE2/17b

C&E Committee to approve specification

11 August 2026

Chief Officer to advertise contract details on the
GOV.UK Contract Finder website and arrange for

any relevant local advertising.

By 31 August 2026

C&E Manager to send invitations to quote to any

identified potential local/regional contractors.

By 31 August 2026

Closing date for receipt of quotations

30 September 2026

C&E Committee to consider all quotations received

and make a recommendation to Council.

6 October 2026

Council to approve both the appointment of the

contractor and the contract cost.

20 October 2026

C&E Manager to respond to all applicants and give

notice to existing contractor if appropriate.

30 October 2026

Chief Officer to upload outcome to GOV.UK
Contract Finder

30 October 2026

C&E Committee to consider and finalise contract.

2 February 202

Chief Officer to arrange signing of new contract.

31 March 2027

New contract commences

1 October 2027




