
 

Meeting (No) Community & Environment (2) 

Date 11 August 2026 

Document Ref No 

CONTRACT FOR THE PROVISION AND 

MAINTENANCE OF FLORAL 
ARRANGMENTS 

CE2/17b 

 

PROPOSED PROCESS AND TIMESCALE 

C&E Committee to approve specification 11 August 2026 

Chief Officer to advertise contract details on the 

GOV.UK Contract Finder website and arrange for 

any relevant local advertising. 

By 31 August 2026 

C&E Manager to send invitations to quote to any 

identified potential local/regional contractors. 

By 31 August 2026 

Closing date for receipt of quotations 30 September 2026 

C&E Committee to consider all quotations received 

and make a recommendation to Council. 

6 October 2026 

Council to approve both the appointment of the 

contractor and the contract cost. 

20 October 2026 

C&E Manager to respond to all applicants and give 

notice to existing contractor if appropriate. 

30 October 2026 

Chief Officer to upload outcome to GOV.UK 

Contract Finder 

30 October 2026 

C&E Committee to consider and finalise contract. 2 February 202 

Chief Officer to arrange signing of new contract. 31 March 2027 

New contract commences 1 October 2027 

 


